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Meet i ng Minutes Transmittal - Approved

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2519
Richland, Washington

MeP.ting lleld Aprll LV 1994

From 8:" 0 to 9:00 a.m.

---The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Manage s Meeting.

^ x/ il

Date:
,^s,' Ran3aT^ecl, Unit Manager, RL

NOT PRESENT
Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region

e: 5/-D (^ / 14-
rtment o f Eco og

200 West Area Ash Pit Demolition Site Closure Plan, WHC Concurrence

Fr e d
Date:

reA. Ru III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Ai;taciuient 3 - Attendance List
Al:tachment 4 - Action Items
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Attachment 1

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held April 20, 1994
From 8:00 to 9:00 a.m.

Agenda

1. Approval of Past UMM Minutes

2. Status Action Items
-No open action items

.Zo
,m 3. Status Closure Activities

-Status of NOD Comments Response Table

4. New Business
-Open Discussion

5. Set Next Meeting Date



Attachment 2

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held April 20, 1994
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The March 23, 1994, Unit Managers' Meeting Minutes were reviewed and
signed by the Unit Managers.
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2^ StatlasAction items:
-No Open Action Items

There was no discussion.

3. Status Closure Activities:
-Status NOD Comments (On Schedule)

----- ---WHC-(D:-M. Kcrematsu-Olund) stated that the Draft Sampling Analysis Plan
(SAP) has been completed and is currently undergoing WHC internal
review. - WHC does not anticipate any major document changes and
therefore-expects Ecology to--receive the draft SAP in approximately four
weeks. MACTEC ( P. J. Macbeth) asked for a status on future closure
activities. WHC (D. M. Korematsu-Olund) explained as soon as all
parties ( Ecology, RL, and WHC) agree with the SAP, a sampling schedule
will be completed and then conformational soil sampling and chemical
analysis will be performed. MACTEC ( P. J. Macbeth) asked if we have to
redraft the closure plan. WHC (D. M. Korematsu-Olund) stated that as
soon as-the SAP has-been approved and-agreed-to by all parties and all
NDD comments ^rP- completed,-^hen-^!ti4;-wii1 have 120 days to revise the
closure plans to incorporate NOD comments and any additional text
changes. RL ( R. N. Krekel) stated that at the next UMM, RL will provide
a firm date when the draft SAP will be transmitted to Ecology.

WHC (R. E. Bolls-Solid Waste Operations) stated that the Solid Waste
Operat-ions- group was-p^ssibly }oing--to-do-soma-pr-e-sampling -(field
screening) at the Ash Pit, 218 E-8, and HPADS. The pre-sampling
activities will be based on the draft SAPs, but will not be at the

d2 ntTfied in the i - ^sp^ciric i'ucatioi.s 7 A Rt Z^.- {}.- htac ai ister) asked.°P^ f
the reason for the pre-sampling. WHC (R. E. Bolls) said that the pre-
sampling will give WHC preliminary information for different locations^_-rafi ,ate, siie veiirr.icac wn sampiing. in response to a request from
Ecology ( F. Ma), WHC ( R. E. Bolls) agreed to inform Ecology prior to
pre-sampling. RL (R. N. Krekel) statedthatthe pre-samoling data would
not be used for decision-making purposes, but for information purposes
only.
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4. New business:
-Open discussion

No new business.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for May 24, 1994 8:00-10:00
a.m. Richland, WA.
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Attachment 3

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2519
Richland, Washington

uoi,r An,.il on 1,004

From 8:00 to 9:00 a.m.
Attendance List
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Attachment 4

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held April 20, 1994
From 8:00 to 9:00 a.m.

Action Items
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Ac tion Item # Description

4-20-94: No action items resulted from this meeting.
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J. K. Bartz
R. E. Bolls
R. M. Carosino
D. L. Duncan
I. D. Jacques
D. M. Korematsu-Olund
D KI V.... L.. 1
n:- nt- n, cnc i

J. G. Lucas
F. Ma
P. J. Macbeth
E. D. Macalister
P. J. Mackey
R. D. Pierce
S. M. Price
M. P, Pnmcnc

F. A. Ruck III
J. L. Waite
Field File Custodian
GHL/RCRA File

GSSC B1-42
WHC T3-04
RL A4-52
EPA-Seattle HW-106
WHC H6-01
WHC H6-23
nL A5-:J
WHC H6-04
Ecology B5-18
MACTEC R3-82
RL R3-80
WHC B3-15
WHC T3-04
WHC H6-23
WHC T3-04
WHC H6-23
WHC B2-35
WHC H6-08
WHC H6-23

ADMINISTRATIVE RECORD: 200 "st Area Ash Pit Demolition Site Closure Plan,
T--2-2 fCare of EDIC. WHC (1i6-08)1:

`._ ' }y. ,l`_"_"`..,^ *- _ ^_ ^ ,-z.---.-- --S 'rflCFtii^î cn^e ^sNal ^Illen^ of^A Ci:UIdijy-WUCIearaTld Mixed Waste Hanford Fi IES,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
(Record Center)-Mail Stop HW-074

P1_ea_s_e__send comments on distribution list to Kari Schmidli (H6-23), 373-2083.
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